

PROJECT ASSESSMENT

BUSINESS OBJECTIVE

Software development projects often have problems meeting deadlines and budgets. We can help you get a clear insight in the status of a project, estimate the risks and suggest useful improvements.

An early assessment can prevent a crisis later. Also, our recommendations will contribute to improve practices and to increase your maturity in project management.

TOPICS

CMMi
Prince 2 and PMBoK
Agile

RELATED SERVICES

Project Consultancy
Project Coaching
Project Recovery
Project Mediation

CONTENT

Our assessment is based on the CMMi model and best practices in PRINCE2 and PMBoK, with insights from Scrum. The assessment is like a health check of the project:

- it can be healthy and can still benefit from some health recommendations
- there can be a light fever; our recommendations will contribute to improving the situation; a future reassessment can be wise
- healthy at the outside, but a disease is developing and we may detect the early signs of it


Our assessment report will provide you with an insight in the status of the project, a description of the risks, a review of the project planning and recommendations for better practices.

DURATION

Project < 1000 man-days : 5 to 7 days
Project 1000 – 5000 man-days : 10 to 14 days
Project > 5000 man-days : 15 to 20 days

COST

Project < 1000 man-days : € 5,000
Project 1000 – 5000 man-days : € 10,000
Project > 5000 man-days : € 15,000



BENEFITS

- Project health check
- Team remotivation
- Improvement recommendations and optimisation
- Clear financial view

CONTACT

Chris Verlinden
Phone : +32 2 734 71 32
Mail : cverlinden@adjugo.com

We improve and support professional IT-Governance and Agility of our customers by providing state of the art process and project consultancy.